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Accessibility Modifications (Statewide) 
 

General Obligation Bonds $1,600,000    

 

    

Summary of Recommended Bond Actions   
  

   Funds 
1.  Accessibility Modifications 

 

Approve funding for the Accessibilities Modifications program. 

  

 

 

Program Analysis and Performance Measures 

 

 The Accessibilities Modifications program, also known as Access Maryland, provides funds 

to eliminate architectural barriers in State-owned facilities and allows the State to move toward 

compliance with the federally mandated Americans with Disabilities Act (ADA) of 1990.  The 

program helps reduce the liability of the State for noncompliance with the ADA.  It also helps to 

increase access to State programs, services, and employment opportunities.  Each year, the Maryland 

Department of Disabilities (MDOD) requests projects for funding from State agencies and the public 

higher education institutions.  The projects funded within this program are part of a long-term effort, 

and the program will require funding beyond the current Capital Improvement Program (CIP).   

  

 Starting with fiscal 2013, agencies must have a transition plan on file with MDOD to receive 

funding in the allowance.  The deadline for fiscal 2014 was January 1, 2012.  At that time, 12 State 

agencies had transition plans on file with MDOD, up from 6 a year ago.  It is unknown when MDOD 

will have a transition plan on file for all State agencies with accessibility needs.  The agencies with 

plans currently on file are as follows: 

 

 Bowie State University; 

 

 Coppin State University (CSU); 

 

 Department of General Services; 

 

 Department of Natural Resources; 
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 Department of Public Safety and Correctional Services; 

 

 Historic St. Mary’s City; 

 

 Morgan State University; 

 

 Towson University; 

 

 University of Maryland, Baltimore (UMB); 

 

 University of Maryland Baltimore County (UMBC); 

 

 University of Maryland, College Park (UMCP); and 

 

 University of Maryland Eastern Shore. 

 

Transition plans are revised and resubmitted to MDOD on a three-year cycle and the next round of 

updates is due in January 2014 to be eligible for Access Maryland in fiscal 2016 to 2018.  Agencies 

that are currently eligible but do not submit updates will no longer have access to Access Maryland 

until they do so.    

 

The projects under this program must complete design within two years of receiving approval 

from the General Assembly to remain eligible for funding.  In addition, starting in fiscal 2010, 

agencies were required to initiate construction within six months of approval of design.  These 

policies are intended to ensure that projects are completed in a timely manner.  Although three 

projects have received extensions due to external approval delays, no projects have lost funding due 

to these progression policies since fiscal 2006. 

 

It should be noted that in the event a project is declared ineligible, the agency is not relieved 

of the obligation to make the modification, just that the project will not be funded using Access 

Maryland funds.  MDOD has no way to ensure the project is actually completed.  However, for most 

State agencies, Access Maryland is the only source of funds for small scale facility improvements.   

 

 The Accessibilities Modifications program is administered on a cash flow basis, and projects 

are funded on a first-come, first-served basis until funds are exhausted.  In prior years, the allowance 

would fund projects previously approved by the General Assembly but not yet initiated.  MDOD 

worked to eliminate this use of carryover projects to allow for more projects to be funded in a given 

year, and fiscal 2013 was the first year with no carryover projects.  Fiscal 2014 continues this 

practice, as there are no previously authorized projects receiving funding.   
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Prior Authorization and Capital Improvement Program  
 

Authorization Request 

($ in Millions) 

 

Fund Source 

2012 

Approp. 

2013 

Approp. 

2014 

Request 

2015 

Estimate 

2016 

Estimate 

2017 

Estimate 

2018 

Estimate 

        

GO Bond $1.444 $1.600 $1.600 $1.600 $1.600 $1.600 $1.600 

Total $1.444 $1.600 $1.600 $1.600 $1.600 $1.600 $1.600 

 

 

Authorization Encumbrance and Expenditure Data 
 

Authorization Summary 
($ in Millions) 

 

  Funds Balances 

Fiscal Year Authorization Encumbered Expended 

To Be 

Encumbered 

To Be 

Expended 

      
Prior Years $28.450 $28.448 $28.433 $0.002 $0.018 

2009 1.600 1.580 1.545 0.020 0.055 

2010 1.600 1.597 1.546 0.003 0.054 

2011 1.600 1.368 0.767 0.232 0.833 

2012 1.444 0.000 0.000 1.444 1.444 

2013 1.600 0.000 0.000 1.600 1.600 

Total $32.294 $32.993 $32.291 $3.301 $4.004 
 

 

Note:  Data as of July 1, 2012.  See the Previously Authorized Projects list for the status of individual projects reflecting 

the current status on the encumbrance and expenditure of available funds. 
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Budget Overview 
 

The proposed fiscal 2014 general obligation (GO) bond authorization totals $1.6 million, 

equal to that authorized in fiscal 2013.  However, due to a program balance from lower than expected 

project costs in prior years, total spending in fiscal 2014 is estimated to be $1.7 million.  The CIP 

programs $1.6 million annually for fiscal 2015 to 2018.   

 

The nine projects included for funding in fiscal 2014 are comprised of five at higher education 

institutions (CSU, UMB, UMBC, and UMCP), two at correctional facilities (the Central Maryland 

Correctional Facility and the Eastern Pre-release Unit), one at a State park (Rocky Gap State Park), 

and one at a district court (Borgerding District Court).   

 

The UMCP project modifies the entrance and elevators of the Potomac Building, a project that 

received $79,760 in fiscal 2013 for design.  The allowance includes $623,000 for construction, the 

largest project in fiscal 2014.  The Borgerding District Court project totals $45,000 for planning of 

courtroom modifications, and $293,000 is expected in fiscal 2015 for construction. 

 

Higher Education Funding in Access Maryland 
 

Higher education institutions have traditionally received the majority of funding under Access 

Maryland.  MDOD puts a priority on these projects because higher education leads to greater 

employment opportunities and less reliance on State services.  Exhibit 1 shows that higher education 

received more funding than all other State agencies in each year since fiscal 2007 except fiscal 2012, 

as well as in the 2014 allowance.   
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Exhibit 1 

Access Maryland Funding 

Higher Education Institutions Compared to All Other State Agencies 
Fiscal 2007-2014 

 

 
 

Source:  Governor’s Budget Books, Fiscal 2007-2014 

 

 

 Those two years notwithstanding, higher education institutions represent the greatest share of 

State-owned facilities and the majority of them were built before the accessibility requirements of the 

ADA.  Higher education institutions also represent 8 of the 12 transition plans that MDOD has on 

file, so their needs are more documented than other State agencies. 

 

 However, the University System of Maryland (USM) receives $17 million in GO bonds 

annually for facility renewal projects in the capital budget, and all higher education institutions have 

plant funds, an internal fund source that is used for facility improvements.  State agencies do not have 

these alternative fund sources available and instead must rely on programs like Access Maryland.  A 

year ago, MDOD reported that it was going to work with USM to try to develop a matching fund or 

other mechanism to address accessibility modifications at USM institutions. MDOD should 

comment on the result of those discussions and if additional funding from higher education 

institutions themselves can be used to help address their accessibility needs. 
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GO Bond Recommended Actions 
 

 

1. Approve funding for the Accessibilities Modifications program. 
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Fiscal 2014 Proposed Projects 
 

Subdivision Agency Project Project Description 

Estimated 

Cost 

Prior 

Authorization 

Fiscal 2012 

Amount 

Future 

Request 

Total State 

Share (%) 

Prince George’s 
 

UMCP Potomac Building Entrance and elevator 

modifications 

$702,760 $79,760 $623,000 $0 100.0% 

Baltimore City 
 

CSU Miles Connor 

Administration Building 

Restrooms, signage, 

and door hardware 

148,250 0 148,250 0 100.0% 

Allegany 
 

DNR Rocky Gap State Park Campsite access route 541,250 0 541,250 0 100.0% 

Baltimore City DGS/BPW Borgerding District Court Courtroom 

accessibility 

modifications 
 

338,000 0 45,000 293,000 100.0% 

Baltimore UMBC Conservation and 

Environmental Research 

Areas (CERA) 
 

Access to CERA Pond 38,000 0 38,000 0 100.0% 

Carroll DPSCS Central Maryland 

Correctional Facility 

Building A restroom 

modifications 
 

56,250 0 56,250 0 100.0% 

Queen Anne’s DPSCS Eastern Pre-Release Unit Parking lot 

modifications 
 

241,000 0 241,000 0 100.0% 

Baltimore City 
 

UMB Two campus buildings Door closures 9,840 0 9,840 0 100.0% 

Baltimore City 
 

UMB Saratoga Street Garage 

and Offices 

Restroom 

modifications 

6,600 0 6,600 0 100.0% 

Statewide   Cash Flow and Available 

Funds Adjustment 
 

 -109,190 0 -109,190 0 100.0% 

Total    $1,972,760 $79,760 $1,600,000 $293,000  

 
BPW:  Board of Public Works      DPSCS:  Department of Public Safety and Correctional Services 

CSU:  Coppin State University      UMB:  University of Maryland, Baltimore 

DGS:  Department of General Services     UMBC:  University of Maryland, Baltimore County 

DNR:  Department of Natural Resources     UMCP: University of Maryland, College Park 
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 Previously Authorized Projects 
 

Project Title 

Estimated 

Cost 

Prior 

Auth. 

 

Amount 

Future 

Request Project Status 

      DPSCS – Maryland 

 Correctional Institution –  

 Accessible Route 

$145,000  $145,000  Design under negotiation, cost may be underestimated 

DMIL – Cade Armory Public 

 Area Access 

12,758  12,758  Project complete, invoices being processed 

Morgan State University – Chapel 

 Exterior Access Route 

47,000  47,000  Scope of work being discussed, cost may be underestimated 

UMB – Multiple Buildings Door 

 Closers 

65,000  65,000  In design 

UMB – 100 North Green Street – 

 Doors and Door Closers 

27,500  27,500  Phase I constructed initiated, Phase II under design 

UMB – Biomedical Research 

 Facility – Entrance and Door 

 Closers 

9,500  9,500  Phase I constructed initiated, Phase II under design 

UMB – Frank C. Bressler 

 Research Building – 

 Restrooms, Signage, and Door 

 Hardware 

12,600  12,600  In design 

UMB – School of Law and Social 

 Work Building  – Door 

 Closers, Accessible Route, 

 and Signage 

8,300  8,300  Not yet begun 

UMB – School of Nursing – Door 

 Closers and Hardware and 

 Signage 

15,050  15,050  Not yet begun 



 

 

D
A

0
2

0
1

A
 –

 D
ep

a
rtm

en
t o

f D
isa

b
ilities 

 

 

A
n

a
lysis o

f th
e F

Y
 2

0
1
4
 M

a
ryla

n
d
 E

x
ecu

tive B
u

d
g
et, 2

0
1
3

 

9
 

 A
n

a
lysis o

f th
e F

Y
 2

0
1
4
 M

a
ryla

n
d
 E

x
ecu

tive B
u

d
g
et, 2

0
1
3

 

9
 

 

Project Title 

Estimated 

Cost 

Prior 

Auth. 

 

Amount 

Future 

Request Project Status 

      UMB – School of Social Work – 

 Door Closers, Signage, 

 Restroom Ramp, Handrail 

 Modification 

29,800  29,800  Not yet begun 

DGS/BPW Essex/Rosedale MSC – 

 Accessible Route, Doors, and 

 Signage 

45,000  45,000  Project complete, invoices being processed 

DHMH – MHA – Dix Building 

 Vertical Access 

2,963  2,963  Project complete, invoices being processed 

Towson University – Media 

 Center Elevator 

369,600  369,600  Project being bid 

UMBC – Academic IV Building – 

 Restroom Modification Phase I 

233,000  116,500 $116,500 In design 

UMBC – Elevator Modifications 

 in Multiple Facilities 

275,000 $96,000 179,000  Delays in construction procurement 

UMBC – Math and Psychology 

 Building –  Restroom 

 Modifications Phase I 

233,000  116,500 116,500 In design 

UMBC – Walker Avenue 

 Accessible Route 

291,000  291,000  In design 

DNR – Martinak State Park – 

 Accessible Trail Phase II 

375,000  375,000  Under construction 

DPSCS – Central Maryland 

 Correctional Facility  – 

 Entrance Modifications 

105,650  105,650  Not yet underway, cost may be underestimated 

DPSCS – Central Maryland 

 Correctional Facility  – 

 Housing Unit Ramp 

100,000  100,000  Not yet underway, cost may be underestimated 

DGS/BPW – Ellicott City 

 DC/MSC Accessible Route 

62,502  62,502  Under construction 
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Project Title 

Estimated 

Cost 

Prior 

Auth. 

 

Amount 

Future 

Request Project Status 

      DPSCS – Patuxent Institution – 

 DD Building Access Ramp 

100,000  100,000  Design under negotiation, cost may be underestimated 

Maryland State Police 

 Quartermaster Division –  

 Restrooms, Elevators, and 

 Signage 

97,942  97,942  Under construction 

UMCP – Potomac Building – 

 Entrance and Elevator 

 Modifications 

702,760  79,760 623,000 Design underway 

UMCP – Frances Scott Key Hall – 

 Restroom and Water Cooler 

 Modifications 

72,000  72,000  Under construction 

UMCP – Hornbake Library – 

 Restroom Modifications 

94,100  94,100  Not yet underway 

UMCP – LeFrak Hall – Restroom 

 Modifications 

18,000  18,000  Under construction 

UMCP – Neutral Buoyance 

 Facility – Unisex Restrooms 

 Modifications 

13,000  13,000  Project being bid 

UMCP – Taliaferro Hall – 

 Restroom and Water Cooler 

 Modifications 

36,000  36,000  Under construction 

UMCP – Tydings Hall – 

 Restroom Modifications 

65,000  65,000  In design 

UMCP – Woods Hall – Restroom 

 Modifications 

28,000  28,000  Under construction 

UMES Wilson Hall – Ramp 

 Replacement 

187,262  187,262  Project delayed due to an unforeseen facilities renewal project 
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Project Title 

Estimated 

Cost 

Prior 

Auth. 

 

Amount 

Future 

Request Project Status 

      Historic St. Maryʼs City – 

 Chancellor’s Point Parking 

 and Access Routes 

96,700  96,700  Project being bid 

DHMH – Western Maryland 

 Hospital Center – Patio 

 Modifications Phase II 

176,000  176,000  Project under MDE review 

 $4,151,987 $96,000 $3,199,987 $856,000 

  

 

BPW:  Board of Public Works 

DGS:  Department of General Services 

DHMH:  Department of Health and Mental Hygiene 

DMIL:  Military Department 

DNR:  Department of Natural Resources 

DPSCS:  Department of Public Safety and Correctional Services 

MDE:  Maryland Department of the Environment 

MHA:  Mental Hygiene Administration 

UMB:  University of Maryland, Baltimore 

UMBC:  University of Maryland Baltimore County 

UMCP:  University of Maryland, College Park 

UMES:  University of Maryland Eastern Shore 
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